CIC#: 99EPA SUPERFUND

Billed Date: 01-Nov-2013

Customer Order Number:DW96942057
ROLLING KNOLLS

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:
132176 BZ729
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EPA 570
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No.
27065191
Partia'# 77 02_oct_2013 Thru 01‘NOV'2013 * ok ok ok k k Kk k k *k Kk k Kk k *k k k *k *x *x k k * * *
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 020 X 8145.0000 2005 00 0000 NA 00000 $1,317.06 096 NAX 3122.0000 G5 08 2416 848 012057 96231 $1,317.06
Line Item Moa ‘Description Eaid No Amount
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $387.37
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $114.17
1 INHOUSE - LABOR LABOR $815.52
Subtotal: $1,317.06
Total Billed Amount: $1,317.06
Less Partial Amount Paid: $0.00
Payment Due Date: 01-Dec-2013 Pay This Amount: $1,317.06
CORPS CERTIFICATION

"} CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT

REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AN

SHOULD BE PAID AND CHARGED TO THE APZROPRIATION
FUNDS AS INDICATED.”
2/Z 2«;/7/

&)
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"DATE

R T s

Funds Authorized: $500,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $342,273.01 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $340,955.95 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance

Current Billed Amount $1.317.06 payment requested is approved and should be paid as indicated.
u : ,317.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
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KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

MONTHLY REPORT FOR OCTOBER 2013

PROGRESS REPORT

Page: 28
Date: 01-NOV-2013
Time: 08:32:54

FOR OFFICIAL USE ONLY (FOUQ)

Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $500,000.00 $0.00 $500, 000.00
Less Total Expenditures: (-) $342,273.01 $0.00 $342,273.01
Less Undelivered Orders: (-} $9,779.00 $0.00 $9,779.00
Less Commitments: (-) $7,288.82 $0.00 $7,298.82
Funds Available Balance: $140,649.17 $0.00 $140,649.17
BILLING ACTIVITY (096X3122):
Bill Number: 27065191
Funds Expended During Report Period: $1,317.06
Total Billed to Date: $342,273.01
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
To-al Expended to Date: 50.00
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KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: Dw3%6342057

Bill Number: 27065191
Bill Invoice Date: 01-NOV-2013

PROGRESS REPORT

Page: 29
Date: 01-NOV-2013
Time: 08:32:54

Monthly Billing Amount (096X3122): $1,317.06
Monthly Direct Fund Cite Contract Cost (068X8145): $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date
a Personnel $509.70 $44,363.53 $44,873.23
b Fringe Benefits $305.82 $24,231.38 $24,537.20
c Travel $0.00 $803.52 $803.52
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $0.00 $222,006.00 $222,006.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $4,870.47 $4,870.47
i Total Direct Charges $815.52 $296,274.90 $297,090.42
j Total Indirect Charges $501.54 $44,681.05 $45,182.59
k TOTAL $1,317.06 $340,955.95 $342,273.01
LABOR BREAKOUT FOR MONTH:
Individual Function Hours Labor Amount
THOMAS M SIMMONS KANSAS CITY DISTRICT HTRW PROGRAM/PROJECT MANAG 10.00 $1,317.06

10.00 $1,317.06

TOTAL LABOCR:

FOR OFFICIAL USE ONLY

(FOUO)



PROGRESS REPORT FOR EPA REGION I

1/23/2014

Site: Rolling Knolls Phase: PRP Oversight — RI/FS
Bill No.: 27064326 IAG Number: DW96942057, USACE # BZ729
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Oct 2013
Reporting From: To: EPA RPM: USACE PM:
Period: 02 Oct 2013 01 Nov 2013 Tanya Mitchell Bob Pender
Work Performed
Narmrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Contracting coordination with CDM. Coordination with
EPA Region Il on upcoming work and updated Interagency Agreement. Close out activities
for previous contract ongoing. Transfer project management duties to Bob Pender.
Meetings None
Key Milestones | Completion of oversight of well installation, soil, sediment, surface water, and
Completed groundwater sampling, including collecting split samples for Phase 1 of the
investigation.
Completion of a data summary report for the Phase 1 data.
Oversight of the pilot study area investigation, including split sampling.
Risk Maps.
Projected Work
Namative CDM to provide additional Rl oversite, RI/FS document review as required by EPA Region
ll. Anticipate review of Rl Report and feasibility study documents.
Meetings Phone calls and e-mail only.
Key Milestones | Review of documents, possible additional field oversite. Feasibility Study.
Forthcoming
Issues
Technical: If major technical deficiencies are noted, the USACE PM will raise those issues to the EPA
RPM for consideration. No issues
Schedule: None
Funding: IAG updated 23 Aug 2013
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Issue Expiration
Date Date
$100,000 Reimbursable Initial IAG $100,000 30 Sep 05 31 Dec 06
$100,000 with
$100,000 extension. $200,000 15 May 08 31 Dec 09




PROGRESS REPORT FOR EPA REGION |

1/23/2014

$50,000 $200,000with | ¢>50000 | 30Sep10 | 310ct13
extension

$100,000 $100,000 $350000 | 18Feb11 | 310ct13

$150,000 $150,000 $500,000 | 23Aug 13 | 31Dec 15

Note: USACE Includes USACE Labor and MIPRS

Expenditures

USACE
Budgeted Current Bill Previous Billed Total USACE Billed Remaining Funding
$140,000 1,317.06 118,949.95 120,267.01 $19,732.99

Contract

Budgeted | Awarded Available Previous Current Total Remaining To

Funding Cum. Invoice Invoiced Invoice
Invoiced
$360,000 $230,085 215,027 $6,979 $222,006 $137,994
Obligations Plan (FY)
Contract Planned Date Actual Notes

W912DQ- FY 07 13 July 07 $75,000 Contract

06-D-007 Oversite

W912DQ- Fy 08 25 Jun 08 $53,728 Contract

06-D-007 Oversite

MIPR to FY 09 21 Jan 09 $5,000 In-House | PRP Drum

NAN Oversite | Investigation

W912DQ- FY 09 10 Sep 09 19,003 Contract

08-D-0018 Oversite

W912DQ- FY11 | 21 Dec 2010 $20,000 Contract | Partial

08-D-0018 Oversite and | funding of

Maps | $82, 354

W912DQ- FY11 | 29 Apr2011 $62,354 Contract | Rest of

08-D-0018 Oversite and | funding of

Maps | $82,354

W912DQ- FY14 Continued | Revised IAG | Previous contract is
11-D-3004. RI/FS Oversite out of capacity
Scope of Work Summary for Future Work

USACE and Contractor, CDM, to provide oversight of remedial investigation and feasibility
study activities at the Rolling Knolls Landfill Superfund site in Chatham Township, Morris
County, New Jersey.

Project Delivery Team
Name Responsibility
Tom Simmons Project Manager
Chris Kennedy Chemist

Kris Ann Huber

Contracting




PROGRESS REPORT FOR EPA REGION II

Julia Kisser

COR

- e
Thom \Simmons

Project Manager, 816-389-3372

1/23/2014

1/23/2014



